~ WASHINGTON STATE

Recreation and
Conservation Office Progress Report

PROJECT: 18-1267 DEV, CHAMBERS CREEK CANYON TRAIL DEVELOPMENT
Sponsor: Pierce County Parks & Rec ~ Program: WWRP - Trails Status: Active
Project Start Date: 07/01/2019 Agreement End Date: 04/30/2022

Progress Report Status: Accepted 08/06/2020

Report Period
From 02/15/2020 To 07/31/2020

Questions
#1: Describe the work accomplished during this reporting period.

Cultural Resources inventory was completed for the proposed alignment including archival review
followed by archaeological survey. The survey excavated 25 shovel probes in the project area and no
significant precontact or historic-period cultural materials were identified. This report remains DRAFT
until design is complete and a final alignment is confirmed.

Preliminary design findings and cost estimates for construction were completed for the bridges and
boardwalk. Supporting technical investigations and reports were generated (Geotechnical, River
Engineering, stream and wetland delineation and classification, topographic survey,
structural/constructability analysis).

#2: Are there any significant challenges that might hinder progress or keep you from meeting your project milestones? If
S0, please tell us about them.

Yes After the site reconnaissance and technical investigations, the estimated design and construction costs

are significantly higher than anticipated at the previous planning level estimates. At this time, the project
team is re-evaluating alignment alternatives and scope changes that could bring overall costs down.

#3: Tell us about work planned for the next reporting period.

The project team will evaluate an alternative alignment and rescoping boardwalk to reduce current cost
estimates and will propose changes to RCO.

#4: Do you anticipate you will need to request a modification to your project agreement in the next six months (time
extension, cost change, scope change, etc.)? If yes, please explain:

Yes It is anticipated that a scope change as to route may need to be executed.
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Milestones

Milestone

Cultural Resources Complete

Survey required, see special condition #1.

Applied for Permits
60% Plans to RCO

All Bid Docs/Plans to RCO
Progress Report Due

Bid Awarded/Contractor Hired
Construction Started

Annual Project Billing Due
50% Construction Complete
RCO Interim Inspection
Progress Report Due

90% Construction Complete
Funding Acknowl Sign Posted
Construction Complete

Final Billing Due

Final Report Due

RCO Final Inspection
Agreement End Date

Special Conditions

1. Cultural Resources-Survey Required

Progress Report, Project 18-1267

Target Date Completed Delayed New Target Date Progress/Reason for Delay

08/31/2020

09/01/2020
11/30/2020

12/01/2020
12/31/2020
02/01/2021
04/01/2021
07/31/2021
08/01/2021
08/02/2021
09/30/2021
11/01/2021
12/31/2021
12/31/2021
01/31/2022
02/28/2022
03/31/2022

04/30/2022
Need amendment to change

v

v

08/31/2020

11/30/2020

Cultural Resources draft is complete but final is on hold
until the final design is determined (in case the alignment
changes).

due to the lack of concrete route at this time, no
engineering can take place. Once a final route has been
chosen, 60% route will be accomplished. We are
anticipating this might take through November 2020.

This agreement requires compliance with Executive Order 05-05 and/or Section 106 of the National Historic Preservation Act. RCO has completed the initial consultation for
this project and a cultural resources survey is required. The Sponsor must submit to RCO the survey and receive from RCO a notice of cultural resources completion before
any ground disturbing activities can begin. Ground disturbance started without approval will be considered a breach of contract. In the event that archaeological or historic

materials are discovered while conducting ground disturbing activities, work in the immediate vicinity must stop and the Sponsor must ensure compliance with the provisions
found in this agreement. All cultural resources work must meet reporting guidelines outlined by the Department of Archaeology and Historic Preservation and Section 106 of
the National Historic Preservation Act (if applicable).

In the event that the Army Corps of Engineers makes a different cultural resources treatment recommendation for areas within their jurisdiction, RCO will defer to the

determination made by the lead federal agency.
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Permits

Permits and Reviews

Cultural Assessment [Section 106]

Hydraulics Project Approval [HPA]

Nationwide Permit

SEPA

Water Quality Certification [Section 401]

Shoreline Permit

Permit Questions

Progress Report, Project 18-1267

Issuing Organization
DAHP

Dept of Fish & Wildlife

Army Corps of Eng.

Local or State

County/Dept of Ecy.

City/County

#1: Any additional mitigation requirements? If so, please describe.

No

None identified at this time.

#2: Are there any additional permits required? If so, please describe.

No

None identified at this time.

#3: Tell us about your progress with securing your permits or ESA consultation.

Received Expiration
Applied Date Date Date Permit #

Note: Previoous106 Assessmnets have been conducted in project area.
Note: For bridge and boardwalk constrution over water.

Note: Nationwide Permit 42 -Recreational Facilities
08/15/2017
Note: Environmental Checklist and Threshold Determination

Note: For bridge and boardwalk constrution over water and wetland mitigation.
08/07/2017 08/16/2018 SSD 18-001/SEP18-0003
Note: Shoreline Substanial Development Permit

Local permits acquired directly through the City of University Place. All additional permitting through
recently hired consultant team which includes cultural resources and critical areas (streams and

wetlands)

Attachments

PHOTOS (JPG, GIF)
Photos (JPG, GIF)

PROJECT DOCUMENTS AND PHOTOS

Project Documents and Photos

File Attach

Type Date Attachment Type

_)&_ 08/03/2020 Cultural Resources: Cultural Resources

Survey

Certify & Submit
Status History

Report

Status Date

Accepted 08/06/2020

Submitted 08/03/2020

Draft 07/30/2020
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User

Beth Auerbach

Jeanette Peters
Jeanette Peters

Title

K_Park Phase 3 CRI

Note

File Name, Number
Person Associations Shared

DRAFT 2943.01 Chambers Creek Canyon Trail- JeanetteP ~ DRAFT 2943.01 Chambers Creek

Canyon Trail-K_Park Phase 3
CRI_20200302_jf.pdf, 441357
Progress Report, 08/06/2020, Accepted

Thanks! I'll be on the look out for a letter requesting the scope

modifications.

08/06/2020


https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=441357&sid=360F5F96-FCA3-47D0-8349-3FA9E2284166

